

Project Management in Primavera P6 – 102

What you will learn:

Project Management in P6 Client-Server provides hands-on training for Oracle's Project Portfolio Management client/server-based solution. The course leads participants through the entire project life cycle, from planning to execution. Topics include adding activities, assigning resources, and creating a baseline. Participants also will gain a thorough background in the concepts of planning and scheduling. The three basic elements of project management: schedule, resource and costs are stressed.

Learn To:

- Create and Modify a Project
- Group activities according to a specific criteria
- Assign labor, nonlabor, and material resources to activities
- Optimize a Project Plan
- Display and Modify Bars on the Gantt Chart
- Create and launch a project Web site

Audience:

- Functional Implementer
- Business Analysts
- End Users
- Project Manager

Prerequisites:

Suggested Prerequisites:

- Fundamental project management training
- Knowledge of MS Windows

Course Objectives:

- Create projects
- Creating a Work Breakdown Structure
- Create Relationships
- Assign Constraints

- Maintain the Project Documents Library
- Format Schedule Data
- Assign Roles, Resources and Costs
- Analyze Resources
- Optimize and Baseline a Project Plan
- Manage Reports
- Create and launch a project Website

Course Topics:

Introduction to Primavera

- Describe Primavera solutions
- Describe P6

The Project Management Life Cycle

- Review the relationship between Primavera and the Project Management Life Cycle
- Identify the five process groups in the Project Management Life Cycle

Data, Navigating, and Layouts

- Describe enterprise and project-specific data
- Log in
- Open an existing project
- Navigate in the Home window and Activities window
- Open an existing layout
- Customize a layout
- Save a layout

Enterprise Project Structure

- Describe the components that comprise the Enterprise Project Structure
- View the EPS

Creating a Project

- Create a project
- Navigate in the Projects window
- View and modify information in Project Details

Creating a Work Breakdown Structure

- Define a Work Breakdown Structure
- Create multiple levels of a WBS hierarchy

Adding Activities

- Describe an activity and its components
- Describe activity types
- Add activities
- Add a Notebook topic to an activity
- Add steps to an activity
- Assign activity codes to activities

Creating Relationships

- View a network logic diagram
- Differentiate between the four relationship types
- Create relationships in the Activity Network
- Create relationships in Activity Details

Scheduling

- Perform a forward and backward pass
- Describe float and its impact on a schedule
- Identify loops and open ends
- Calculate a schedule
- Analyze the scheduling log report

Assigning Constraints

- Apply an overall deadline to a project
- Apply a constraint to an individual activity
- Add notebook topics to constrained activities
- Describe the available constraint types

Maintaining the Project Documents Library

- Describe the difference between a work product and a reference document to a specific criteria
- Create a document record

- Link the document record to a project document or work product
- Assign the project document to an activity or WBS

Formatting Schedule Data

- Group activities according to a specific criteria
- Sort activities
- Apply a filter
- Create a filter

Roles and Resources

- Describe roles
- Views the roles dictionary
- Describe resources
- Identify the differences between labor, nonlabor and material resources
- View the resource dictionary

Assigning Roles

- Assign roles to an activity
- Assign rates on roles

Assigning Resources and Costs

- Assign resources by role
- Assign labor, nonlabor, and material resources to activities
- Adjust Budgeted Units/Time for a resource
- Assign expenses to activities

Analyzing Resources

- Display the Resource Usage Profile
- Format a profile
- Format the timescale

Optimizing the Project Plan

- Analyze schedule dates
- Shorten a project schedule
- Analyze resource availability
- Remove resource overallocation

- Analyze project costs

Baselining the Project Plan

- Create a baseline plan
- Display baseline bars on the Gantt Chart
- Modify the bars on the Gantt Chart

Project Execution and Control

- Describe several methods for updating the project schedule
- Use Progress Spotlight
- Status activities
- Reschedule the project

Reporting Performance

- Describe reporting methods
- Run a schedule report
- Create a resource report with the Report wizard
- Create a report using the current layout

Project Web Site

- Create and launch a project Web site
- Customize the appearance of a project Web site
- Publish activity layouts as HTML pages